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The manned command and service module {CSM) designated SL-4
docked with the Saturn orbital workshop (SL~1) on 16 November
1973 for the third Skylab mission scheduled for 84 days. During i[
the months of November and December unfavorable cloud condi-
tions and low sun anglés prevented EREP coverage of New
England. An EREP pass along ground track 15 was cancelled on |
13 January at the last moment due to unfavorable cloud cover clon=
ditions but on 14 January data was obtained on ground track 29
over our test area., In conjunction with this pass, an aerial under-
flight mission at 4, 000 feet was accomplished by CRREL personnel
utilizing a 9-inch camera with a 6-inch lens and +X2402 film, A
NASA RB 57 underflight mission is also expected to be flown in the
near future to augment the SL=-4 imagery. The winter photography
will be used to relate snow cover to the hydrologic characteristics
of selected subbasins of the Connecticut and Merrimack Rivers.
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Progress Report, 3-23 Jan.

Electronic screening of imagery prepared from SL-3 flight tapes

of the 5192 multispectral scanner has been reviewed and data re-
quirements submitted to our technical monitor. Due to delays in
data processing, it is now anticipated that the Skylab-3 imagery
will not be received until February. At that time a comparison of
5192, S190A/B, ERTS, aircraft imagery and ground truth data will
be made to determine the appropriate type and scale of imagery for’
monitoring the extent of floods and for land use and vegetation map
ping in the Merrimack River basin., Color IR and color positive
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imagery were received from the RB57 underflight mission 248
flown on 26 September 1973. A preliminary flood plain map of the
lower Merrimack River basin is being compiled from this photo-
graphy and will be used to determine the influence of vegetation
patterns hnd land use on basin runoff characteristics.

Our milestone chart has been revised, as of 1 January 1974. The
changes result from the delay in obtaining imagery caused by
processing difficulties at the NASA Houston facility,
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Preflight Simulation and Investigation Planning fr———— ‘ 1
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Remarks , :
' This chart has been updated to reflect Skylab mission status as of 1 January 1974




